Weekly Construction Update

Aug 4 -Aug 8, 2014

What’s New on Site this Week?

Exterior
. Phase | stone work is nearing completion on the east fagade.
. New windows received excellent results on water and wind

infiltration tests last week.
Interior
. Temporary HVAC and heating systems being installed.

Continuing Activities

Exterior

. North Wing: Marble:repair and restoration continues. Window
repair and restoration on west fagade.

. West Wing:Marble and window repair and restoration.continues.

. East Wing: Workers are blending the old and new marble.

. Roof demolition of Quadriga;s existing surfaces.

Interior :

0 Demolition activities continue.

. Temporary protective wall construction continues.

. Basement: Concrete slab removal and foundation underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.
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Anticipated Noise and Disturbances

Exterior

. Expect noise, vibration, and workers in view wherever there is
scaffolding.

Interior

. Paint stripping windows at night. Odors may still linger in mornings.

. Vibration and noise levels will increase throughout the building.

Looking Ahead — Three Weeks Out

Exterior X =

e Cedar Ave. shuts-down to one lane near Lot:O in mid-August for
infrastructure work. Flaggers will be present. | :

) Fencing installed around Lot B.

e | East Wing: Scaffolding on east facade removed in August.

sy Main roof'repair starts. i) |

. Flag-poles removed from roof, official flags-in Court of Honor.

Interior ,

- Construction activity accelerates, especially for roofing and demolition.

. Basement: Mechanical, electrical and plumbing (MEP) underslab

installation will continue. Underpinning and slab removal continues.

Cedar Ave. shuts down to one lane near Lot O in mid-August for (')
infrastructure work. Flaggers will be present.
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Pavers have been removed for roof work and Tools lay ready to continue underpinning work in the North Wing of the basement.
copper sections covered to prevent damage.

Capitol Complex Tenant Inquiries Public and Press Inquiries

Qu estlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
2 Department of Administration Department of Administration
Comments . cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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Getting Around The Capitol

Aug 4 -Aug 8, 2014

What to Expect

The Capitol is an active construction site and your safety is our

number one priority. Please stay within the designated public areas.

Interior

. Expect to see temporary walls where construction is present.

. Expect construction workers and machinery, noise and vibration.
. The basement tunnel has temporary corridors that will slightly

reconfigure day-to-day to accommodate work areas. Signage will
guide you through the corridors.

. An audio recording helps blind and low-vision visitors navigate the
Capitol tunnel as they enter the Capitol basement from the State
Office Building.

Exterior

. Expect scaffolding, machinery; noise, workers and closed sidewalks.
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What’s Open

Entrances: South Main Entrance and the accessible Ground Floor
Entrance under the South Main Entrance stairs, Basement tunnel.

West Wing: 2", 34 floors

North Wing

Basement tunnel (and Rathskeller Café during legislative session)
West elevator adjacent to South Main Entrance

What'’s Closed

Entrances: East Wing, West Wing, University Ave (north side of
building).

Rotunda

East Wing: All floors

West Wing: Ground, 1% Floors

Quadriga

NE:circular stairs closed to the public, exce‘ﬁ)"‘c for emergencies.

Basement except for tunnel (and Rathskeller Café during legislative

session), -,

East elevator

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

min You may want plan for extra time to get to your location(s). We apologize (l>
innesata for any inconveniences during this historic restoration project. JEDUNNI'
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